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Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,187,716.50

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,787,716.50

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Kimberly Crabill

Grant Award Amount:
$19,600,000.00
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$0.00

N/A

$18,176,126.28

$8,138,346.00

$0.00

$0.00

Total Obligated

$1,817,744.47

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,086,011.59

$0.00 $2,252,373.56

Match Contributed

     Program Funds Drawdown

To Date

$21,157,570.09

$20,993,457.59

$21,086,011.59

Overall

Program Income Received

($224,631.00)

($317,185.00)

Following a HUD/Inspector General audit of the Rhode Island Neighborhood Stabilization Program, the HUD Field
Office made available technical assistance to assist the State in resolving findings listed. Repayment, along with
other actions previously taken, ultimately resolved all issued identified in the HUD report.
In February-March of 2018, the State met with key stakeholders to discuss reactivation of this program and how
funds could best be used. Non-profit community development corporations report a sufficient supply of vacant,
abandoned and/or foreclosed properties in existing target neighborhoods. The State has prepared a Request for
Proposals which was issued in May, 2018. An additional RFP is anticipated to award the balance of funds.
The EN funds repaid in LOCCS have been credited back to activities in DRGR, with budget and obligation amounts
adjusted accordingly.  However, as previously communicated to the FO, program income was included in the
amount repaid via LOCCS, and HUD assistance is needed to address this issue.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,054,487.00

$0.00

Actual

Limit on Public Services

$8,138,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,054,487.00

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Target

$1,960,000.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $5,446,929.13 $9,426,466.96

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$0.00 $19,993,870.75Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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In February 2019, OHCD hired a new NSP staff person, Kim Crabill.  Kim will work to assemble closeout
documentation for old NSP1 activities, so the grant will be ready to close when the new activities are complete.
Two activities were selected and added to DRGR under new project number 110.
Activity 110-01 - 542 Front Street Woonsocket RI - is an rehabilitation of an existing foreclosed/abandoned
residence that meets Eligible Use B.  The funds will be used to rehabilitate the residence into one family household
and one rental unit.  The residence will be sold to household whose income is at or below 80% AMI. In addition, a
rental unit will be rehabbed that will serve a limited clientele whose income will be at or below 50% AMI meeting the
National Objectives LMMA, LMMI, and LMMC.
110-02 - 105 Putnam Street, Providence RI is a rehabilitation of an existing foreclosed/abandoned residence that
meets Eligible Use B.  The funds will be used to rehabilitate the residence and sell to a household whose income will
be at 80% AMI but not exceed 120% AMI meeting the National Objectives of LMMI and LMMA.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $0.00 $1,054,487.00 $1,010,948.33

101, State Homebuyer Assistance $0.00 $2,240,697.00 $2,180,197.00

102, State Acquisition/Rehabilitation $0.00 $10,655,654.53 $8,810,360.77

103, Land Bank $0.00 $4,301,273.84 $4,201,368.81

104, State Demolition/Infrastructure $0.00 $47,655.07 $47,655.07

105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00

107, Providence Homebuyer Assistance $0.00 $166,430.00 $105,500.00

108, Providence Acquisition/Rehabilitation $0.00 $2,600,148.62 $1,807,796.30

109, Providence NSP1 Administration $0.00 $365,822.00 $0.00

110, OHCD Acquisition/Rehabilitation $0.00 $343,185.00 $0.00
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Activities

102 / State Acquisition/RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,567.41

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$267,567.41

$0.00

$0.00

$0.00

$267,567.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-22 (32 Yale)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$45,641.83

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$267,567.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00     Program Funds Drawdown $221,925.58

State of RI NSP1 Program Income Account
Program Income Account:

$267,567.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,083.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$191,083.00

$0.00

$0.00

$0.00

$191,083.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-23 (853-855 Atwells)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$33,829.38

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$191,083.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $157,253.62

State of RI NSP1 Program Income Account
Program Income Account:

$191,083.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,139.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$206,139.00

$0.00

$0.00

$0.00

$206,139.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-25 (32 Melrose)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$206,139.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 Rental units developed by House of Hope, targeting formerly homeless/VLI.

Location Description:

Town of West Warwick, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $206,139.00

State of RI NSP1 Program Income Account
Program Income Account:

$206,139.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$572,956.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$572,956.00

$0.00

$0.00

$0.00

$572,956.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-30 (50-52/81-83 Pacific)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2010

Direct ( HouseHold )

$572,956.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of foreclosed property by PCDC.  Total project cost $572,956; additional funds availability contingent upon
Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $572,956.00

State of RI NSP1 Program Income Account
Program Income Account:

$572,956.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,344.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$42,344.00

$0.00

$0.00

$0.00

$42,344.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-31 (500 Prairie)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$24,762.67

$0.00

N/A

05/30/2013

$0.00

To Date

10/24/2011

Direct ( HouseHold )

$42,344.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, SWAP, will demo. the existing two unit property so that in the future a new two unit property can be
reconstructed on the same lot.
In late 2012, a 2nd round of NSP1 funding was awarded to this property. A new single family home will be constructed and sold
to a household earning no more than 80% of AMI.

Location Description:

Providence-NSP Target Area

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,581.33

State of RI NSP1 Program Income Account
Program Income Account:

$35,512.03$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$620,000.00

$0.00

$0.00

$0.00

$620,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-33 (96 Burnside)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

02/01/2012

Direct ( HouseHold )

$620,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Neighborworks Blackstone River Valley(NBRV), has agreed to rehabilitate a multi-family foreclosed home. 
Upon completion, NBRV will lease 9 units to individuals or families earning up to 50% of the area median income level.

Location Description:

Low income area of Woonsocket comprised mostly of occupied multi-family homes.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $620,000.00

State of RI NSP1 Program Income Account
Program Income Account:

$620,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$70,000.00

$0.00

$0.00

$0.00

$70,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-34 (70 Pond Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

01/01/2012

Direct ( HouseHold )

$70,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D & P Real Estate Advisors, LLC will acquire and rehabilitate this foreclosed, single family home to sell to a moderate income
home buyer.

Location Description:

West Warwick, RI.

Activity Progress Narrative:

70 Pond StreetActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $70,000.00

$70,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,455.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$213,455.00

$0.00

$0.00

$0.00

$213,455.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-35 (72 Pond)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

08/01/2012

Direct ( HouseHold )

$213,455.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D&P Real Estate Advisors, LLC, will construct a two unit rental property for individuals earning up to 50% of AMI. 

Location Description:

The West Warwick, RI, Arctic redevelopment area.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $213,455.00

$213,455.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,000.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$157,000.00

$0.00

$0.00

$0.00

$157,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-38 (11-15 Arch)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$157,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will rehabilitate the previously vacant one family house and sell it to someone who earns no
more than 120% of AMI.
 

Location Description:

This property is within the Providence, RI, Bridgham-Wilson-Arch Historic District.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $157,000.00

$140,978.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-39 (22 Whitmarsh)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$200,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will rehabilitate this previously vacant and foreclosed property to sell to a household earning no
more than 120% of AMI.  There will also be a rental unit within the property. 

Location Description:

This property is located within the North Elmwood Historic District in Providence, RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $200,000.00

$200,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,700.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$37,700.00

$0.00

$0.00

$0.00

$37,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-41 (65 Potters)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/01/2011

Direct ( HouseHold )

$37,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will acquire and demolish an existing two family structure. They will then build a new two family house for sale and
rental. The homeowner will earn no more than 80% of AMI.

Location Description:

This Providence, RI, property is within the Potters Avenue Area Revitalization Developed being brought to fruition by Stop
Wasting Abandoned Property (SWAP).

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,700.00

$37,700.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-43 (93 Tremont)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$50,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Pawtucket Citizens Development Corporation will acquire a vacant foreclosed property. A rehabilitation of the property will
provide 5 low income units for youths transitioning out of foster care.

Location Description:

This property is located on the border of Pawtucket and Central Falls, RI. 

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,000.00

$50,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,623.11

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$181,623.11

$0.00

$0.00

$0.00

$181,623.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-91 (514 Broadway)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/01/2013

Direct ( HouseHold )

$181,623.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works RI plans to rehabilitate the property known as, The Wedding Cake House.  The historic home was originally
a single family structure, but has been functioning as a residence with 2 units. When complete, the structure will have 4 units: 1
for the owner and 3 affordable rental units.

Location Description:

Located on the West Side of Providence, RI.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,623.11

$181,623.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

105 / Homebuyer CounselingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,550.00

NSP Only - LMMI Rhode Island Housing1

Total Projected Budget from All Sources $5,550.00

$0.00

$0.00

$5,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

105-2 (Homebuyer Training Reimbursement)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

01/22/2010

$0.00

To Date

01/22/2010

Direct ( HouseHold )

$5,550.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Homebuyer CounselingActivity Title:

Project Number:

105

Project Title:

Homebuyer Counseling

$0.00     Program Funds Drawdown $5,550.00

State of RI NSP1 Program Income Account
Program Income Account:

$5,550.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers.  We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/30 0/35# of Households 0 0 0

0 0/5 0/30 0/35# Owner Households 0 0 0

107 / Providence Homebuyer AssistanceProject # / Title:

Grantee Activity Number:

Activity Status:

107-3 (43-45 Harold Street)

Activitiy Category:

Homeownership Assistance to low- and moderate-income Under Way

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance
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Projected Start Date:

Benefit Type:

Overall

$30,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

12/31/2009

$0.00

To Date

10/13/2009

Direct ( HouseHold )

$30,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer.  The city provided
this assistance under their equity sharing program.  Their equity sharing program is secured by a lien on the property.  If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses. 

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$27,439.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,080.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$13,080.00

$0.00

$0.00

$0.00

$13,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-7 (169 Congress Ave)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$13,080.00

$0.00

N/A

04/07/2010

$0.00

To Date

04/07/2010

Direct ( HouseHold )

$13,080.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic
Elmwood neighborhood of Providence.

Location Description:

The Elmwood neighborhood of Providence.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$13,080.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

108 / Providence Acquisition/RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources $90,000.00

($90,000.00)

$0.00

$90,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-10 (43 Hyat St)

$0.00

$90,000.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

06/01/2010

($90,000.00)

To Date

12/01/2009

Direct ( HouseHold )

$72,031.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$0.00     Program Funds Drawdown $72,031.66

City of Providence NSP1 Program Income Account
Program Income Account:

$180,000.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.
March 2019 - Balance de-obligated to resolve Audit Finding.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,455.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$9,455.00

($90,545.00)

$0.00

$0.00

$9,455.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-11 (87 Princeton Avenue)

$0.00

$9,455.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

($90,545.00)

To Date

12/01/2009

Direct ( HouseHold )

$9,455.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.
March 2019 - Balance deobligated to resolve Audit Finding.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $9,455.00

City of Providence NSP1 Program Income Account
Program Income Account:

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 2/1# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-12 (51 Hyat St)

$0.00

$64,000.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$75,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olyneyville Housing Development Corp will rehabilitate and sell this home to a owner occupied resident.

Location Description:

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $75,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$75,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$100,000.00

($50,000.00)

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-13 (102 Mitchell Street)

$0.00

$100,000.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

($50,000.00)

To Date

02/11/2010

Direct ( HouseHold )

$94,636.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.
March 2019 - Balance de-obligated to resolve Audit Finding.

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $94,636.12

City of Providence NSP1 Program Income Account
Program Income Account:

$150,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/1 1/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$90,000.00

$0.00

$0.00

$0.00

$90,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-14(31 Mawney Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$4,762.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$90,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $85,238.00

City of Providence NSP1 Program Income Account
Program Income Account:

$90,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/1 2/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,000.00

$0.00

$0.00

$0.00

$197,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-15 (367 Friendship St)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$197,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $197,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$197,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$67,000.00

$0.00

$0.00

$0.00

$67,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-16(39 Burnside Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$67,000.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$67,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$67,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-17(118 Potters Ave)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$53,934.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$75,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $21,066.00

City of Providence NSP1 Program Income Account
Program Income Account:

$75,000.00$0.00Total Funds Expended

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,999.63

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,999.63

$0.00

$0.00

$0.00

$197,999.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-18(153 Ontario St)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$7,793.53

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$197,999.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $190,206.10

City of Providence NSP1 Program Income Account
Program Income Account:

$197,999.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,800.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$109,800.00

($86,640.00)

$0.00

$0.00

$109,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-19 (110 Ford)

$0.00

$109,800.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

($86,640.00)

To Date

06/03/2010

Direct ( HouseHold )

$38,748.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed upon property.
March 2019 - Balance de-obligated to resolve Audit Finding.

Location Description:

110 Ford Street, Providence, RI (West Elmwood)

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,748.89

City of Providence NSP1 Program Income Account
Program Income Account:

$196,440.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$56,000.00

$0.00

$0.00

$0.00

$56,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-20 (42 Violet)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$56,000.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$56,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

acquisition/rehabilitation of foreclosed property.

Location Description:

42 Violet, NSP Target Area in City of Providence

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$56,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-21 (63 Candace)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$75,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation of foreclosed property.

Location Description:

63 Candace, NSP Target Area in City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $75,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$75,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-24 (25 Lillian)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$100,000.00

$0.00

N/A

08/24/2011

$0.00

To Date

08/25/2010

Direct ( HouseHold )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property.
Recipient/Developer:  Community Works Rhode Island
Appraised Amount: $137,827; Rehabilitation Amount: $100,000
15 Year Affordability.

Location Description:

South Providence NSP Target Area.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$825.00

$0.00

$0.00

$0.00

$825.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-26 (Providence Feasibility Fund)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$825.00

$0.00

N/A

02/09/2011

$0.00

To Date

02/10/2010

 (  )

$825.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This fund permits title searches on properties proposed to be acquired with NSP resources.  The three subject properties 136
West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Providence Feasibility FundActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$825.00$0.00Total Funds Expended

61

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-28 (162 Porter Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$80,000.00

$0.00

N/A

06/01/2012

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$80,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works Rhode Island will rehabilitate this single family home and sell to a moderate income home buyer.

Location Description:

The Elmwood neighborhood of Providence, RI.

Activity Progress Narrative:

162 Porter StreetActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$80,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-95 (41 Whitmarsh)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$10,000.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/15/2012

Direct ( HouseHold )

$10,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This single-family historic home will be acquired and rehabbed by the Providence Revolving Fund and sold to a moderate
income homebuyer.

Location Description:

This property is located in the North Elmwood section of Providence, RI.

Activity Progress Narrative:

Activity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$10,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,950.00

NSP Only - LH - 25% Set-Aside City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$40,950.00

$0.00

$0.00

$0.00

$40,950.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-96 (19 Mt. Vernon)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/12/2012

$0.00

To Date

06/07/2011

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The property will be rehabilitated and sold to a low income family with an interest free mortgage.

Location Description:

This property is located in the lower southside area of Providence, RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$40,950.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,600.00

NSP Only - LH - 25% Set-Aside City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$43,600.00

$0.00

$0.00

$0.00

$43,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-97 (100 Burnside)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

12/01/2012

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works Rhode Island has acquired this property and plans to rehabilitate it. When complete they will rent the 2 units
to 2 low income households.

Location Description:

This property is located in the South Providence area.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$43,600.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$65,000.00

$0.00

$0.00

$0.00

$65,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-99 (10 Tobey)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/15/2013

$0.00

To Date

01/01/2012

Direct ( HouseHold )

$65,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will rehabilitate this single family property and sell it to a moderate income household.

Location Description:

This property is located in the Federal Hill section of Providence, RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Additional Attic/Roof Insulation 0

0/1#High efficiency heating plants 0

$0.00     Program Funds Drawdown $65,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$65,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/20#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) 0

0/1#Refrigerators replaced 0

0/1#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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